@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: August 14, 2015 REPORT NO.: 32 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. Milestone completed placing HMA binder course in Phase Il from Hughes St. to just east of Cherry St. They also placed HMA approaches at Gladstone
8-8/8-9 Ave. They also continued backfilling/fine grading and general clean-up of Phase IB from Marr Rd. to Brooks St.
Mon Gladstone Ave. was re-opened to north-south traffic and the Contractor’s paving crew completed placing the HMA for approaches in the Phase |1 portion
8-10' of the project. They also continued installation of Phase 111 storm piping and structures toward Mapleton St. and they continued excavation of sidewalks/
drive approaches in Phase 11 as well as subgrade prep and placement of sidewalks and curb ramps in Phase IB.
Tues. Milestone continued installation of 24” RCP storm piping in Phase I11 and they set manhole Str. 518. The second crew continued subgrade preparation for
8-11 sidewalks and drive approaches and their subcontractor (Harmon) continued placing concrete sidewalk sections in Phase IB.
Wed. Milestone crews continued installation of storm piping and structures in Phase I11. They also continued preparation of subgrade for sidewalks and drive
8-12 approaches in Phase 11 and prep/placement of concrete sidewalk/ curb ramp sections in Phase IB.
Thurs. The Contractor milled the remaining portion of the existing street in Phase 111 from Mapleton to State St. The crews also worked on preparation and
8-13 placement of sidewalk sections/curb ramps as well as backfill / fine grading and clean-up in Phase | and I1.
Fri. Milestone crews continued backfill / fine grading and clean-up in Phase IB. They also continued excavation, grading and the preparation and sidewalks
8-14 and drive approaches in Phase II.
Look Ahead Milestone crews worked Saturday 8.15 setting castings to grade and completing fine grading and clean-up of Phase 1B from Marr Rd. to Brooks St.
for the week of Mapleton St. will close on Monday 8.17 and the Contractor will continue the installation of storm piping and structures in Phase 111. Crews will also
8-15 thru 8-21 continue preparation and placement of sidewalks, curb ramps, and drive approaches in Phase | and 1I.




